STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.15
(707) 649-5453 ' '

(707) 649-5493

SOURCE INSPECTION REPORT

Resident Engineer :Pursell, Gary Report No:  SIR-001566
Address: 333 Burma Road Date Inspected: 28-Jan-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700

Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1900

Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Changxing Dao, Shanghe
Quality Control Contact: William (Bill) Oak Quality Control Present: Yes[] No

Material transfer: (] Yes [ No ¥ N/A Sampled Items: L] Yes[J No ¥ N/A

Stock Transfer: []Yes [ No VI N/A OK to Cut: [] Yes[] No ¥ N/A

Rebar Test Witness: (] Yes [ No ¥ N/A Delayed/Cancelled: L] Yes[J No ¥ N/A

Other: Coatings Inspection

Bridge No: 34-0006 Component: OBG 3BW & OBG 5AE

Bid Item: 77,78, 79 Lot No: B265

Summary of Items Observed:

On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE 11 coating inspector,
Mr. James Lumley arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing Island
in Shanghai, China. The purpose of the coating inspections are to monitor the surface preparation and coating
applications for the SAS Bay Bridge project. This QA NACE |11 coating inspector observed the following:

QA Lumley checked surface preparation on segment OBG 3BW additional re-work required on interior surfacesis
required and re-blasting required prior to the application of Interzinc 22 for repairs.

OBG 5AE

Conducted adhesion testing of exterior surfaces of Interzinc 22 al testing values exceeded minimum 4MPa.
During the testing of this segment ZPMC attempted to remove OBG 3BW from the blasting shop and place into
paint shop.

OBG 3BW

Reblasted areas were re-inspected areas of “T" stiffeners and horizontal stiffeners of floor beams required re-work.
Areas were re-blasted and coating application of Interzinc 22 proceeded utilizing airspray method.

OBG 5AE

Verbal inspection request to verify chloride testing and resultant values. ZPMC requested Caltrans QA Lumley to
mark the areas for chloride testing. The QA inspector selected random locations, al the testing was well below
10ug/cm.

Summary of Conversations:

Caltrans QA Lumley inquired as to whether or not ZPM C had conducted their required inspections and identified
areas of re-work. ZPMC stated they had not performed any inspection on this segment. Caltrans QA inspector also
informed ZPM C that Caltrans had not performed a complete inspection. Mr. Bill Oak of ABF informed ZPMC
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SOURCE INSPECTION REPORT
( Continued Page 2 of 2 )

that the inspection process was incomplete and directed ZPMC to return the segment back into the blast shop.
Comments

Thisreport is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or

remedial efforts please contact Eric Tsang. (858) 699-9549, who represents the Office of Structural Materials for
your project.

I nspected By: Lumley,James Quality Assurance Inspector

Reviewed By: Miller,Mark QA Reviewer
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